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Client: Needham DPW Dates: 11/16/15 to 11/20/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL

WORK COMPLETED 11/16/15 THRU 11/20/15

· BCME Blasting Inc. continues drilling operations Saturday 11/14/15
· Titan Contractors Installs Drainage Catch Basin 1 STA 0+56 Rockwood Lane 11/16/15
· Hauling of excavated blasted rock offsite occurs Mon. – Fri.  11/16/15 – 11/20/15
· Drainage Catch Basins & Manholes delivered 11/16/15 & 11/17/15
· Drill Rig hauled off site 11/16/15
· BCME Blasting Inc. continues drilling and blasting operations on Lots 3 & 4 11/16/15 +

11/17/15
· Second drill rig hauled off site 11/17/15
· A total of 5 blast were recorded 11/16/15 + 11/17/15
· Fire Department personnel on site for all blasting activities 11/16/15 + 11/17/15
· Rick Groll (Independent Seismologist) on site to monitor blasting operations with a

minimum of 2 seismographs set up at specific locations 11/16/15 + 11/17/15
· Fire Department Chief (Dennis Condon) continues to monitor all blasting operations and

review all seismograph readings for compliance with State regulations 11/16/15 + 11/17/15
· BETA noted that all seismograph readings for the week ending 11/20/15 were within the

limits set by the Commonwealth
· Drilling and blasting operations have been suspended as of 11:00 AM Tuesday 11/17/15 due

to site constraints of stockpiled material.
· Backfill being delivered from offsite location 11/16/15 - 11/20/15
· Titan Construction continues preparing areas for stone retaining walls to be built Lot 6

11/16/15 – 11/20/15
· Stone bedding material hauled to the site 11/17/15
· Install 48’ of 12” RCP drainage pipe. Drainage extended onto private property 11/17/15
· Stone Masons continue building retaining walls, currently working behind lots 7 & 8
· Meet with Needham Water & Sewer Division to discuss and update the extension of existing

utilities into the new subdivision. Mon. 11/16/15 + Thurs. 11/19/15
· Water main, sewer main and drainage has been extended off Rockwood Lane and within

the project limits. 11/18/15
· Site Supervisor not on site Tuesday 11/17/15, Thursday 11/19/15 after 8:45 am and Friday

11/2015
· Site supervisor indicated drilling and blasting suspended until further notice 11/19/15.
· Coordinated with Town Engineer regarding gravel fill requirements 11/19/15.
· Set Drainage Catch Basin 2 STA 1+61 11/19/15



Needham DPW
Rockwood Lane Extension

· Building Commissioner visits site to discuss and check backfill material being hauled from
offsite locations and will discuss the use of appropriate backfill with contractor.

· Erosion control measures installed on Rockwood Lane at house #30  to prevent runoff
issues from heavy rain forecasted for late Thursday into Friday 11/19/15

WORK ANTICIPATED FOR NEXT WEEK

Ø Drilling and blasting operations have been suspended until further notice
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Stone masons continue building retaining walls behind lots 7 & 8
Ø Hammering ledge as needed for installation of utilities
Ø Delivery of pipe bedding materials
Ø Hauling of fill material on site by others
Ø Hauling of blasted rock to offsite locations by others
Ø Titan Contractors utilizing second excavator to expedite installation of utilities
Ø Continue installation of water sewer and drainage utilities

PHOTOS

Set Drainage Manhole 1 STA 0+56
11/16/15

Blasting mats set for first blast Lot 4
11/16/15
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Rockwood Lane Extension

Delivery of bedding material 11/18/15                        Titan Contractors hammer ledge to extend
                                                                                              water main on Rockwood Lane 11/18/15

Delivery of Sewer & Drainage Manholes
11/17/15

BCME Blasting suspends all blasting due
to site constraints 11/17/15
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Rockwood Lane Extension

 Set Catch Basin 2 STA 1+53 11/19/15                        Blasted rock loaded and hauled offsite 11/19/15

Blasting mats loaded and hauled offsite 11/19/15    Stockpile of fill hauled in from offsite locations


